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ESTIMATE RUN 07/12/2013

ESTIMATE SUMMARY 07:26:34

CONTID: C19203         ESTIMATE NO: 0002 PROG 2005

PCN: 19203-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SB DIAMOND GRIND: SH-14 N PERCENT TIME:

PROJECT NO: IM0253-227                    

I-25 SB DIAMOND GRIND: SH-14 N

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 07/12/2013 DATE TIME STARTED 05/13/2013

9600 E. 104th Avenue DATE LET 04/11/2013 DATE WORK BEGAN

 DATE AWARDED 04/22/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/08/2013 DATE ACCEPTED

Henderson CO 80640     303-279-0900 DATE NOTICE TO PROCEED 05/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,532,426.98 PARTICIPATING $ $ 66,491.30

AWARD PROJECT AMT: 2,326,683.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,994.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.74

WORK DAYS

WORK DAYS

14.07%

2,176,149.28

66,491.30

66,491.30

64,496.56

$

$

$

$

356,277.70

0.00

356,277.70

0.00

356,277.70

-9,110.33

0.00

347,167.37

0.00

AMOUNT DUE 347,167.37 64,496.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 64,496.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0 TIME ALLOW: 97

ORIG TIME ALLOW: 97
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PCN: 19203-BID    ESTIMATE RUN 07/12/2013

PROJECT: IM0253-227                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:26:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Pavement 2,240.000

830.000

202-00210  
 

7,200.000

SY  

15.50000 47,585.003,070.000

12,865.00

0010 Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

265,738.000

SY  

2.35000 0.000.000

0.00

0015 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

3,425.000

LF  

3.30000 0.000.000

0.00

0020 Removal of End Anchorage 0.000

0.000

202-01300  
 

36.000

EACH

177.00000 0.000.000

0.00

0025 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

1,290.000

CY  

20.80000 0.000.000

0.00

0030 Gravel Bag 0.000

0.000

208-00034  
 

500.000

LF  

7.30000 0.000.000

0.00

0035 Concrete Washout Structure 2.000

0.000

208-00045  
 

3.000

EACH

1,450.00000 2,900.002.000

0.00

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.360

ACRE

5,440.00000 0.000.000

0.00

0045 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.360

ACRE

4,493.00000 0.000.000

0.00

0050 Concrete Pavement (8 Inch) 2,240.000

830.000

412-00800  
 

4,194.000

SY  

60.60000 186,042.003,070.000

50,298.00

0055 Concrete Class E 0.000

0.000

601-04000  
 

668.000

CY  

619.50000 0.000.000

0.00
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PCN: 19203-BID    ESTIMATE RUN 07/12/2013

PROJECT: IM0253-227                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:26:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

8,384.000

LF  

21.20000 0.000.000

0.00

0065 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,102.000

LF  

48.10000 0.000.000

0.00

0070 End Anchorage Type 3D 0.000

0.000

606-01340  
 

17.000

EACH

657.00000 0.000.000

0.00

0075 Transition Type 3G 0.000

0.000

606-01370  
 

14.000

EACH

1,508.00000 0.000.000

0.00

0080 Transition Type 3H 0.000

0.000

606-01380  
 

14.000

EACH

858.50000 0.000.000

0.00

0085 Median Terminal 0.000

0.000

606-01460  
 

5.000

EACH

4,214.00000 0.000.000

0.00

0090 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

14.000

EACH

2,158.00000 0.000.000

0.00

0095 End Anchorage (Flared) 0.000

0.000

606-02005  
 

25.000

EACH

1,821.00000 0.000.000

0.00

0100 Construction Surveying 0.500

0.000

625-00000  
 

1.000

L S 

4,893.00000 2,446.500.500

0.00

0105 Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

105,200.00000 52,600.000.500

0.00

0110 Pavement Marking Paint 0.000

0.000

627-00001  
 

524.000

GAL 

59.40000 0.000.000

0.00
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PCN: 19203-BID    ESTIMATE RUN 07/12/2013

PROJECT: IM0253-227                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:26:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

524.000

GAL 

178.50000 0.000.000

0.00

0120 Flagging 298.500

27.000

630-00000  
 

2,805.000

HOUR

28.90000 9,406.95325.500

780.30

0125 Traffic Control Inspection 4.000

3.000

630-00007  
 

71.000

DAY 

163.00000 1,141.007.000

489.00

0130 Traffic Control Management 14.000

2.000

630-00012  
 

82.000

DAY 

627.50000 10,040.0016.000

1,255.00

0135 Uniformed Traffic Control Coordination 3.000

0.000

630-00015  
 

43.000

HOUR

50.20000 150.603.000

0.00

0140 Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

6.000

EACH

753.00000 753.001.000

0.00

0145 Construction Traffic Sign (Panel Size A) 6.500

0.000

630-80341  
 

32.000

EACH

62.80000 408.206.500

0.00

0150 Construction Traffic Sign (Panel Size B) 15.500

0.000

630-80342  
 

80.000

EACH

75.30000 1,167.1515.500

0.00

0155 Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

16.000

EACH

87.90000 263.703.000

0.00

0160 Portable Message Sign Panel 0.500

0.000

630-80355  
 

2.000

EACH

4,394.00000 2,197.000.500

0.00

0165 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

3.000

EACH

1,098.00000 549.000.500

0.00
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PCN: 19203-BID    ESTIMATE RUN 07/12/2013

PROJECT: IM0253-227                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:26:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 99.000

0.000

630-80360  
 

198.000

EACH

31.40000 3,108.6099.000

0.00

0175 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

32.60000 0.000.000

0.00

0180 Traffic Cone 75.000

0.000

630-80380  
 

750.000

EACH

5.00000 375.0075.000

0.00

0185 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

9,613.00000 0.000.000

0.00

0190 Mobile Profilograph Operation Zone 0.000

0.000

630-80560  
 

1.000

L S 

2,511.00000 0.000.000

0.00

0195 Mobile Attenuator 17.000

4.000

630-85041  
 

200.000

DAY 

201.00000 4,221.0021.000

804.00

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0205 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A Incentive Roadway Smoothness 0.000

0.000

700-70014  
 

85,000.000

F A 

1.00000 0.000.000

0.00

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

3,840.000

HOUR

1.00000 0.000.000

0.00
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PCN: 19203-BID    ESTIMATE RUN 07/12/2013

PROJECT: IM0253-227                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:26:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ESB Program 0.000

0.000

700-70028  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 325,354.7066,491.302,501,503.98CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,605.00000 15,605.001.000

0.00

0245 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,040.00000 13,040.001.000

0.00

0250 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,139.00000 2,278.002.000

0.00

CAT 30,923.000.0030,923.00CURRENT AMT0400 $ $ $

$ 356,277.7066,491.30$2,532,426.98$CURRENT AMTPROJECT TOTAL


